Site order Book.

08/02/2023

Earth work excavation for drain at beside yelahanka lake.
Earth work excavation for drain at vikas layout.

09/02/2023

Earth work Excavation for drain at beside yelahanka lake.
Earth work excavation for drain at vikas layout

10/02/2023

Earth work excavation for drain at beside yelahanka lake.

11/02/2023

Earth work excavation for drain at beside yelahanka lake.

12/02/2023

Earth work. Excavation for drain at beside Yelahanka lake

13/02/2023

Laying of PCC for drain work beside Yelahanka lake

14/02/2023

-> laying of PCC for drain work beside yelahanka lake.
-> laying of PCC for drain work at vikas layout

15/02/2023

laying of PCC for drain work beside Yelahanka lake.
laying of PCC for drain work at vikas layout.

10/03/2023

Laying of [illegible] for drain work at [illegible] Vidyalaya

Lake.

11/03/2023

Reinforcement work for drain beside [illegible]

Lake

18/03/2023

Reinforcement work for drain beside Vidyalaya

Lake & Vidya bagal.

19/03/2023

Reinforcement work for drain beside Vidyalaya Lake.

Steel work for drain at Vidya bagal.

20/03/2023

-> Laying of M30 concrete for drain work beside Vidyalaya

Lake.

-> Laying of M30 Concrete for drain work at Vidya bagal

21/03/2023

-> Laying of M30 concrete for drain work beside Vidyalaya

Lake.

-> Laying of M30 Concrete for drain work at Vidya bagal.

22/03/2023

Laying of M30 concrete for drain work beside Vidyalaya Lake

03/03/2023

Laying of mass concrete for drain work behind Vikad Lake.

04/03/2023

Laying of mass concrete for drain work behind Vikad Lake.

28/03/2023

Laying of GSB for Road work at Canadian School Road

Laying of GSB for Road work at Vikad Layout.

29/03/2023

Laying of GSB for Road work at Canadian School Road

Laying of GSB for Road work at Vikad Layout.

31/03/2023

Laying of wet mix for Road work at Vikad Layout.

Laying of wet mix for Road work at Canadian School Road

01/04/2023

Laying of wet mix for Road work at Canadian School Road.

Kashinath.

- Laying of DBM for Road work at Vikas Nagar
Cross Roads
- Laying of WBM for Road work at Vikas Nagar

06/04/2015
- Laying of DBM for Road work at Vikas Nagar Cross
Roads
- Laying of WBM for Road work at Vikas Nagar

07/04/2015
Laying of DBM for Road work at Canadian School Road

08/04/2015
Laying of DBM for Road work at Canadian School Road

09/04/2015
Laying of DBM for Road work at Canadian School Road.

10/04/2015
→ Laying of DBM for Road work at Canadian School Road
→ Laying of BC for Road work at Vikas Nagar Main Road

11/04/2015
Laying details of Roads at Vikas Nagar Main Roads
Laying of BC for Road work at Canadian School
Road

12/04/2003

. Laying of BC for Road work at Canada Street Road.

Placing of Kerb stone for drain at Vilas Layout.